UW-Parkside Master Plan and Student Success Feasibility Study

as of 2013-0916

X *On-Campus Meeting* *Italic* *Campus Breaks*

W *Webinar*

Anticipated Project Schedule

the week of

| | September 9, 2013 | September 16, 2013 | September 23, 2013 | September 30, 2013 | October 7, 2013 | October 14, 2013 | October 21, 2013 | October 28, 2013 | November 4, 2013 | November 11, 2013 | November 18, 2013 | *November 25, 2013* | December 2, 2013 | *December 9, 2013* | *December 16, 2013* | *December 23, 2013* | *December 30, 2013* | *January 6, 2014* | *January 13, 2014* | *January 20, 2014* | *January 27, 2014* | February 3, 2014 | February 10, 2014 | February 17, 2014 | February 24, 2014 | March 3, 2014 | March 10, 2014 | March 17, 2014 | *March 24, 2014* | March 31, 2014 | April 7, 2014 | April 14, 2014 | April 21, 2014 | April 28, 2014 | May 5, 2014 | *May 12, 2014* | *May 19, 2014* | *May 26, 2014* | *June 2, 2014* | *June 9, 2014* | June 16, 2014 | June 23, 2014 | June 30, 2014 | *July 7, 2014* | *July 14, 2014* | *July 21, 2014* | *July 28, 2014* | *August 4, 2014* | *August 11, 2014* | *August 18, 2014* | *August 25, 2014* | *September 1, 2014* | September 8, 2014 | September 15, 2014 | September 22, 2014 | September 29, 2014 | October 6, 2014 | October 13, 2014 | October 20, 2014 | October 27, 2014 |
|---|---|---