


HLC 2023 Status Presentation To Provost Leadership Group

Nov. 4, 2022




- ☐ 10-year accreditation cycle
- ☐ Previous visit 2013
- ☐ Accreditation under Open Pathway






















Project Phases





HLC Criteria For Accreditation

Criterion 1 - Mission: The institution's mission is clear and articulated publicly; it guides the institution's operations.
☐ Criterion 2 - Integrity: Ethical and Responsible Conduct: The institution acts with integrity; its conduct is ethical and responsible.
☐ Criterion 3 - Teaching and Learning: Quality, Resources, and Support: The institution provides quality education, wherever and however its offerings are delivered.
☐ Criterion 4 - Teaching and Learning: Evaluation and Improvement.
☐ Criterion 5 - Institutional Effectiveness, Resources and Planning: The institution's resources, structures, and processes are sufficient to fulfill its mission, improve the quality and respond to future challenges
□ Federal Compliance Filing



HLC Criteria and Core Components

☐Example core components for Criterion 3
\Box 3.A. The rigor of the institution's academic offerings is appropriate to higher education.
□ 3.B. The institution offers programs that engage students in collecting, analyzing and communicating information; in mastering modes of intellectual inquiry or creative work; and in developing skills adaptable to changing environments.
□ 3.C. The institution has the faculty and staff needed for effective, high-quality programs and student services.
□ 3.D. The institution provides support for student learning and resources for effective teaching.



HLC Assurance Argument: Write-Up

☐ Write-up is based on the work of faculty, staff and administrators from 2013-2022
☐ Write-up will have links to evidence files so that reviewers can readily see the evidence
□ Chapter 1: Rob Ducoffe □ Chapter 2: Debbie Ford, Tammy McGuckin, Steve Wallner □ Chapter 3: Amber Handy, John Standard, Gary Wood, Suresh Chalasani □ Chapter 4: John Standard, Suresh Chalasani □ Chapter 5: Jordania Leon-Jordan, Scott Menke □ Federal Compliance Filing: Scott Menke, Rhonda Kimmel, John Standard, Jordania Leon-Jordan
☐ Technical Support: Becky Tolejano



HLC Project Plan: Phase II

- ☐ Nov. 30: Preliminary versions of the write-up to be completed
- ☐ Nov. 30-Dec. 15: Writing teams to review and revise
- ☐ Dec. 15-Jan. 18: Request for feedback from campus (faculty, staff, and administrators)
- ☐ Jan. 19-Feb. 7: Revise write-up based on feedback

☐ Feb. 7-Feb. 10: Review and submit the write-up in the HLC system



How Can You Help?

☐ Timely response to information requests related to HLC ☐ Entering information in systems (e.g. faculty keeping AIM system) current) ☐ Review and feedback ☐ Engaged with the process and be available to meet with the visit team



Conclusion

In the past ten years,
☐ Significant changes
☐ Resilience
☐ Several areas of excellence
☐ Commitment to continuous improvement